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Roadmap 



- High quality site investigations resulting in 
lower development costs  

- Deliver what the developer needs 

- Allows tenderers to optimize design, planning 
and business case  

- Replicate/improve success Borssele and HKZ 
WFS I&II 

- Ensuring conditions favourable 

- Package of site studies disclosed 

 

 

Goals site investigations 
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- Market consultation in expert workshops and 
stakeholder meetings 

- Lessons learned incorporated 

- SoW drafted in consultation with internal, 
external experts, industry and agencies 

- Draft reports and final deliverables reviewed by 
internal and independent external experts 

- Certification for studies with results becoming 
part of the design basis 

- Statement of Compliance: 

 Complete and fulfill requirements 

 Risks and uncertainties minimised  

 State-of-the-art methods  

High quality  
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HKZ 
Obstructions Soil Wind and water 



Ancillary studies 

- Aeronautical study into lighting 

- Visibility  

- LCOE 

- Helicopter accessibility 
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Metocean campaign report Hollandse Kust (zuid) 

- Full two year campaign (June 2016 – June 2018) 

- Data Availability combined dataset: 

 Wind: 99.6%  

 Current: 99.7% 

 Waves: 100.0% 

- Availability full dataset equal or higher than monthly reported datasets. 

 HKZA +1,5 % availability Wind (V100: 91.8% -> 93.3%) 

 HKZB +0.2 % availability Wind (V100: 94.2% -> 94.4%) 

- Raw wind (incl. Lidar) and wave data 

- Better post-processing  

- Equal or higher quality 

- Preferred dataset 

 



Hollandse Kust (noord) Wind Farm Zone 
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- Set of site studies available Q1 2019 

- Geophysical survey conducted in 2017 

- Geotechnical survey conducted in 2018, 
reporting phase 

- Metocean campaign extended to April 2019 

- Morphodynamical desk study being finalised 

- Update on Metocean database and execution 
of Wind Resource Assessment 



Hollandse Kust (west) Wind Farm Zone 
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- Set of site studies available Q1 2020 

- Geological, UXO and archaeological  desk 
study executed 

- Geophysical survey started Oct 2018 

- Geotechnical survey to be conducted in Q2 
2019 

- Metocean campaign to be conducted from Jan 
2019 - Jan 2021 

 

- Ten Noorden van de Wadden and IJmuiden Ver 
just started 



Ancillary studies 

- Aviation lighting: study on night vision  

and pilot for radar detection systems 

- Visibility: RAL 7035 

- LCOE: for Hollandse Kust (noord) and (west) WFZ 

- Helicopter accessibility: FOSA for 2 platforms  

in HKZ and HKN being executed including simulations  
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- Website: https://offshorewind.rvo.nl  

- Regular workshops, e-mail updates 

register: woz@rvo.nl  

- Site data: webinars 

- Each tender: project and  

site description 
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