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« (cable) route Hollandse Kust (Zuid)

* Planning & update




* Five platforms, capacity 700 MW .
« Export cable system 220 KV, AC
Increased aval '

66 kV cables (untll now 33 kV)
« Structured approach: no stranded assets
 Lean and mean (bundling)
« Development with market parties
* Minimal habitat disturbance
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Route alternatives explored <

Hollandse Kust
(zuid) - N

Den Haag

Hoogspanningsstation Wateringen

N

Hoogspanningsstation Maasﬂakte‘f/\/\



Maasvlakte — North =

preferred route alternative

determined by Minister of
Econ. Affairs (Oct. 2016);

» advise from local
authorities taken into
account;

* has political and
administrative support
(including Port of
Rotterdam); and

* meets environmental 12-mijlszone
conditions (researched In
the EIA process)

Platform Alpha

Station

Maasvlakte F/ﬁ_
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Onshore Route
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Hollandse Kust (Zuid) update

« 10-12 NMZ areato be
appointed end 2016

« Environmental impact
assessment 90% ready (to be
finalised in 2017)
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 Lessons learned from
Borssele being incorporated
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« TenneT on track to meet
timeline Energy Agreement




Planning Hollandse Kust (zuid)

2018
Start construction Hollandse
2016-2017 Kust (zuid)
Initiation phase Alpha and Beta
. Preferrgd route * Onshore and offshore 2022
alternative cables Commissioning
« EIA. spatial plan ¢ Onshore transformer station Hollandse Kust zuid
,'p plan, « Offshore transformer station Beta
permits
End 2017 2021
ESta-b“Sh EIA, Commissioning
spatlgl plan, Hollandse Kust zuid
permits Alpha



Next steps TenneT HKZ... =

2017:

* Permits

« Offshore surveys

« Tendering (including

platform and cable)

2018

* Financial Investment
Decision

« Start construction

phase
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Aansprakelijkheid en auteursrecht TenneT

Deze powerpoint wordt u aangeboden door TenneT TSO B.V. (“TenneT”). De inhoud ervan - alle teksten,
beelden en geluiden - is beschermd op grond van de auteurswet. Van de inhoud van deze powerpoint
mag niets worden gekopieerd, tenzij daartoe expliciet door TenneT mogelijkheden worden geboden en
aan de inhoud mag niets worden veranderd. TenneT zet zich in voor een juiste en actuele
informatieverstrekking, maar geeft ter zake geen garanties voor juistheid, nauwkeurigheid en
volledigheid.

TenneT aanvaardt geen aansprakelijkheid voor (vermeende) schade, voortvloeiend uit deze powerpoint,
noch voor de gevolgen van activiteiten die worden ondernomen op basis van gegevens en informatie op
deze powerpoint.



www.tennet.eu

TenneT is de eerste grensoverschrijdende elektriciteitstransporteur van Europa. Met
21.000 kilometer aan hoogspanningsverbindingen en 41 miljoen eindgebruikers in
Nederland en Duitsland behoren we tot de top 5 elektriciteitstransporteurs van Europa.
Onze focus is gericht op de ontwikkeling van een Noordwest-Europese energiemarkt en
dpkdBanpeyrRid Weth @luurzame energie. a
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