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› Verdict site decisions Hollandse
Kust (zuid) III/IV

› Site decision Hollandse Kust
(Noord) V

› Planning future tenders

› Development Framework

› Compensation scheme



Hollandse Kust (zuid)
Sites III/IV

› Final wind farm sites decisions 
published 19 January 2018

› Appeals from 3 parties

› 15 February 2019: hearing at 
Council of State

› 1-14 March 2019: tender

› 17 April 2019: Verdict Council of 
State: Wind farm site decisions 
irrevocable
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Hollandse Kust (noord)
Site V

› Site decision published 11 April 2019

› 13 April to 24 May 2019: open for 
appeal at Council of State

› Publication Ministerial order expected 
in Q3 2019 

› Tender (0.7 GW) expected in Q4 2019

4

18 April 2019 RVO Offshore wind workshop



Future tenders:
Hollandse Kust (west)
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Process step Planning

Publication draft EIA 
scoping document

May 2019

EIA scoping document July 2019

Publication draft Wind 
Farm Site Decisions

Q4 2019

Publication Wind Farm 
Site Decisions

Q1 2020

Tender sites VI and 
VII (2 x 0.7 GW)

Q2 2021



Future tenders:
Ten noorden van de
Waddeneilanden
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Process step Planning

Publication draft EIA 
scoping document

Q4 2019

EIA scoping document Q1 2020

Publication draft Wind 
Farm Site Decision

Q2 2020

Publication Wind Farm 
Site Decision

Q4 2020

Tender site I (0.7 GW) Q4 2022



Future tenders:
IJmuiden Ver
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Process step Planning

Publication draft EIA 
scoping document

Q4 2020

EIA scoping document Q1 2021

Publication draft Wind 
Farm Site Decisions

Q2 2021

Publication Wind Farm 
Site Decisions

Q4 2021

Tender sites I and II 
(2 x 1.0 GW)

Q4 2023

Tender sites III and IV 
(2 x 1.0 GW)

Q4 2025



Development Framework

› Updated in 2 phases:

› Phase 1: 

– Extension with road map 2024-2030 (letter 
to Parliament 5 April 2019)

– General update

› Phase 2:

– Results of TenneT consultation process 2 GW 
HVDC grid concept IJmuiden Ver

– WindConnector IJmuiden Ver?
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Compensation scheme

› Short term: Amendment of 
current Decision

– Adaption to subsidy-free wind farms: 
what electricity price to be used?

› Long(er) term: new Energy Bill

– Incorporate Borssele experiences

– Simplification: compensation rather 
than damage restitution?
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